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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

LIMITED SCOPE PROJECT CONCEPT REPORT

Project Type: W P Number: 0012826

GDOT District: 7 County: _DeKalb
Federal Routse Number: 23 State Route Number: 185

Project Number:
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& = MPO Area: This project is consistent with the MPO adopted Regional Transportation Plan
(RTP)Long Range Transportation Plan (LRTP).

O  Rural Area: This project is consistent with the goals outiined in the Statewide Transportation Plan
(SWTP) anqlor Is indwod in the State Transportation Improvement Program (STIP).
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Limited Scope Concept Report — Page 2
County: DeKalb

P.I. Number: 0012826

PROJECT LOCATION
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Limited Scope Concept Report — Page 3 P.l. Number: 0012826
County: DeKalb

PLANNING & BACKGROUND DATA

Project Justification Statement: P.l. Number0012826

The following intersections located in DeKalb County have been identified by the Office of Traffic Operations
as high priority for minor intersection improvements. The proposed project is to be included in the Region
wide Signal Upgrade Lump Sum Program.

SR 155/US 23 (Clairmont Rd
SR 155/US 23 (Clairmont Rd
SR 155/US 23 (Clairmont Rd
SR 155/US 23 (Clairmont Rd

@ Briarcliff Rd (Signal Upgrade)

@ 1-85 NB (Signal Upgrade)

@ -85 SB (Signal Upgrade)

@ Sam’s Club (Communication Only)

e N N

The project will upgrade equipment, accommodate pedestrians, and bring intersections to ADA standards.
The District has given the following reasons for these intersections to be upgraded: pedestrian
accommodations, ADA compliance, replace old conductor cable, install 332 cabinet w/2070 controller, replace
support poles (mast arms), address utility issues, and upgrade to fiber optic communications.

Existing conditions:

1. SR 155/US 23 (Clairmont Rd) @ Briarcliiff Rd
¢ SR 155/US 23 (Clairmont Rd) Mainline Design Features:
o SR 155 is an undivided roadway with 4 lanes, curb and gutter, sidewalk, and left turn lanes.
e Briarcliff Rd Side Road Features:
o This roadway has 2 lanes, left and right turn lanes, sidewalk, curb and gutter.

2. SR 155/US 23 (Clairmont Rd) @ [-85 NB
e SR 155/US 23 (Clairmont Rd) Mainline Design Features:

o SR 155is a divided roadway with 3 through lanes and a right turn lane with a concrete island
northbound, 2 through lanes and two left turn lanes southbound, curb and gutter, and
sidewalk.

¢ |-85 NB Side Road Features:

o This roadway has 2 through lanes, a left turn lane, a right turn lane with a concrete median

eastbound, curb and gutter, and no westbound traffic.

3. SR 155/US 23 (Clairmont Rd) @ 1-85 SB
¢ SR 155/US 23 (Clairmont Rd) Mainline Design Features:
o SR 155 is a divided roadway with 4 lanes, curb and gutter, a right turn lane southbound, two
left turn lanes northbound, sidewalk, and curb and gutter.
« |-85 SB Side Road Features:
o This roadway has 2 through lanes, a u-turn lane 10 1-85 S, a left turn lane, a right turn lane
with a concrete median westbound, curb and gutter, and no eastbound traffic.

4. SR 1565/US 23 (Clairmont Rd) @ Sam’s Club
¢ SR 155/US 23 (Clairmont Rd) Mainline Design Features:
o SR 155 is an undivided roadway with 4 lanes, curb and gutter, a left turn lane southbound,
left and right turn lanes northbound, curb and gutter, and 5 foot sidewalks.
e Sam’s Club Side Road Features:
o The roadway has one through/left turn lane and one right turn lane westbound, and
easrbound there is a driveway from a gas station and apartment complex with one through
lane.

Other projects in the area:

P10002903: SR 155 from I-85 to SR 13 — Phase |

Addition of 4’ sidewalks along both sides of the road from N Druid Hills Rd to SR 13. Crosswalks will be
included as appropriate.
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Description of the proposed project:

The proposed project is located along SR 155 in DeKalb County near the City of Brookhaven. The
approximate length of the project is 0.33 miles and will consist of traffic signalization upgrades, including LED
vehicular signals, countdown pedestrian signals, ADA curb ramps, and crosswalk striping. Aerial fiber optic
cable will also be added along the length of the project.

MPO: Atlanta Regional Commission (ARC) TIP #: DK-423

TIA Regional Commission:Not a TIA Project
MPO Name Congressional District(s): 4,5, 6

Federal Oversight: X Exempt [IState Funded UIOther
Projected Traffic: N/A 24 HR T: N/A%
Current Year (20WW): N/A Open Year (20XX): N/A Design Year (20YY): N/A

Traffic Projections Performed by: N/A
Functional Classification (Mainline): Urban Principal Arterial

Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:, /1
Warrants met: —Nene UBicycle XPedestrian O Transit @(6;
1

Pavement Evaluation and Recommendations

.Preliminary Pavement Evaluation Summary Report Required? XNo Yes
Preliminary Pavement Type Selection Report Required? XINo UYes
Feasible Pavement Alternatives: LHMA OPCC - [OHMA&PCC

DESIGN AND STRUCTURAL

Description of Proposed Project:
Major Structures: N/A

Mainline Design Features: SR 155/US 23 Clairmont Rd.

Feature Existing Standard* Proposed
Typical Section
- Number of Lanes 5-8
- Lane Width(s) 12 ft.
- Median Width & Type 12 ft. Center Turn Lane and

Variable Width Raised Median

- Sidewalks Y
- Auxiliary Lanes Left & Right Turn Lanes
Posted Speed 40 mph

*According to current GDOT design policy if applicable

Major Interchanges/intersections: -85 & SR 155/US 23 Clairmont Rd.

Lighting required: No I Yes
Transportation Management Plan [TMP] Required: [ No X Yes
If Yes: Project classified as: X Non-Significant 1 Significant

TMP Components Anticipated: TTC 01O O PI
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Will Context Sensitive Solutions procedures be utilized? No O Yes
Design Exceptions to FHWA/AASHTO controlling criteria anticipated: None
Design Variances to GDOT Standard Criteria anticipated: None

UTILITY AND PROPERTY
Temporary State Route Needed: No I Yes 1 Undetermined

Railroad Involvement: None

Utility Involvements:

AT&T — Communication

Atlanta Gas Light - Gas
Comcast — Communcation
Dekalb County — Traffic & Safety
Dekalb County — Water & Sewer
Georgia Power — Electrical
Charter — Communication
Verizon — Communication
Dukenet — Communication
American Traffic Solutions
Qwest — Communication

TW Telecomm - Communication
Zayo Fiber Solutions — Communication

SUE Required: No OYes

Public Interest Determination Policy and Procedure recommended? No I Yes
Right-of-Way: Existing width: 80 — 140 ft. Proposed width: 80 — 140 ft.
Required Right-of-Way anticipated: 1 No Yes ] Undetermined
Easements anticipated: XI None ] Temporary [ Permanent [ Utility 1 Other

Anticipated total number of impacted parcels: 4
Displacements anticipated: O Businesses:
Residences:
Other:

Total Displacements: 0

ENVIRONMENTAL AND PERMITS
Anticipated Environmental Document:
GEPA: O NEPA: 0O CE PCE
MS4 Compliance — Is the project located in an MS4 area? 1 No Yes

Environmental Permits, Variances, Commitments, and Coordination anticipated:

Air Quality:
Is the project located in a PM 2.5 Non-attainment area? [] No Yes
Is the project located in an Ozone Non-attainment area? [] No Yes
Carbon Monoxide hotspot analysis: [ Required Not Required L] TBD

This project is exempt and does not add capacity or change roadway conditions; therefore, it is excluded
from a CO hotspot.
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County: DeKalb

NEPA/GEPA Comments & Information:

Ecology:

e A Section 404 Permit would be required if USACE-Jurisdictional waters are impacted by the
proposed project. Mitigation credits would be required to be purchased if the impacts exceeded
100 linear feet for streams or 0.1 acre for wetlands. Design will avoid any impacts.

e A stream buffer variance would be required for any impacts within-25-foot of top of bank at
USACE-jurisdictional streams or state buffered waters. Stream buffer credits may be required
based on the type of impact. Design will avoid any impacts.

e A National Pollutant Discharge Elimination System (NPDES) permit would be required for greater
than 1.0 acre of disturbance for the proposed project. Design will avoid any impacts.

Community Resources or Institutions:
e  Church — West of SR 155 on Briarcliff Rd. Design will avoid any impacts.
Potential Underground Storage Tanks (USTs) and Hazardous Waste Sites:
e QuikTrip, Chevron, Auto Shop, Express Oil Change & Tune Up Clinic — Intersection 1 (SR 155 @
Briarcliff Rd)
e BP Station — Intersections 3 and 4 (SR 155 @ 1-85 SR and SR 155 @ Sam'’s Club)

Air Quality: Project is located in a non-attainment area for PM 2.5 and Ozone. CO hotspot analysis not
required. Project exempt from PM2.5

Noise: Type lll noise assessment is anticipated.

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS
Project Meetings: Field Visit Kickoff Meeting September 2, 2015. Minutes Attached.

Project Activity Party Responsible for Performing Task(s)
Concept Development ARCADIS-US INC.
Design ARCADIS-US INC.
Right-of-Way Acquisition GDOT =N\ e
Utility Coordination (Preconstruction) LUtili-Quaers: (DO T\

Utility Relocation (Construction) Utility Owners y v

Letting to Contract GDOT
Construction Supervision GDOT
Providing Material Pits NA

Providing Detours NA

Environmental Studies, Documents, & Permits GDOT
Environmental Mitigation GDOT
Construction Inspection & Materials Testing GDOT

Other coordination to date:

Project Cost Estimate and Funding Responsibilities: Add additional rows as necessary; Attach current
cost estimates to report.

Breakdown Reimbursable Environmental
of PE ROW Utility CsT* Mitigation Total Cost
Funded By GDOT GDOT GDOT GDOT N/A
$ Amount 200,000 114,000.00 135,000.00 510,778.48 959,778.48
Date of
Estimate 10/19/2015 | 12/07/2015 11/9/2015 10/19/2015
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*CST Cost includes: Construction, Engineering and Inspection, Contingencies and Liquid AC Cost
Adjustment.

Comments/Additional Information:

LIST OF ATTACHMENTS/SUPPORTING DATA

List and attach as appropriate to project. Please see PDP Appendix A for a more complete list of potential
attachment.
1. Field Visit Kick-off Meeting Minutes
Construction Cost Estimates
Revisions to Programmed Costs
Preliminary Utilility Cost Estimate
Preliminary ROW Estimate

arwbd



£ ARCADIS

2410 Paces Ferry Road
MEETING MINUTES Suite 400

Atlanta

Georgia 30339

Tel 770.431.8666

Fax 770.435.2666

Subject:

Field Visit Kick-Off Meeting Minutes Pl Numbers:
TO#11 Traffic Signal Upgrade Project

DeKalb County P10012826

Department:
Georgia Department of Transportation

Place/Date of Meeting:

SR 155 @ Briarcliff Rd
September 2, 2015 10:00 AM to 12:00 PM

Minutes by: Issue Date:

Chuck Fisher September 9, 2015

Participants: Copies:
Xavier James, GDOT- Office of Program Delivery  Participants
Edlin Regis, GDOT D7 Signals

Nick Fields, GDOT D7 Utilities

Justin Hatch, GDOT-Traffic Operations

Guy Olmstead, Dekalb County

Michael Margud, GDOT- OES

Kay Abikoye, GDOT- OES

Keisha Jackson, GDOT-OES

Jim Secrist, SEI

Heather Perrin, Edwards Pittman

Kristen Phillips, Wolverton

Mike Holt, Parsons Brinckerhoff

Doug Tilt, ARCADIS

Vamshi Mudumba, ARCADIS

Chuck Fisher, ARCADIS

Page:
1/3



ARCADIS

General Comments:

Use loop detection only

Existing fiber runs length of project aerially. Proposed fiber connecting the 4 intersections
including the Sam’s Club intersection will be a 72 SM Fiber

Provide new signing and marking at the 3 intersections with limits extending till the detector loops

Intersection Comments:

#1 SR 155/ US 23 @ Briarcliff Rd

Intersection has been recently milled & striped

Relocate the damaged utility pole at the NE corner of the intersection

Mast arms will be considered at the intersection, if feasible. Provide new signal heads with FYA.
Upgrade the intersection with new pedestrian poles per ADA compliance

Provide a separate power meter for the CCTV camera

Identify the possibility for having a separate pole for the overhead signs along SB Clairmont Rd
(125’ North of the intersection) rather than having a joint use pole with utilities. If separate pole is
used, existing signs to be relocated.

#2 SR 155/ US 23 278 @ 1-85 NB Ramp

Need to upgrade guardrail (T-beam) at northwest corner if pole is located on island.

Address safety concerns for crosswalk at south east of intersection by relocating crosswalk and
ramp south. Also, replace curb and remove sidewalk north of new ramp location.

Upgrade the intersection with span wire configuration

Provide new signal heads with FYA and update the signal head alignment for the split phasing for
the EB traffic

At SW corner of the intersection, modify island and right through lane to allow easier right turns
from the 2" lane.

Visible rock at SW corner. Alternative foundation types may need to be considered for strain pole
installation.

Upgrade the intersection with new pedestrian facilities per ADA compliance

#3 SR 155/ US 23 278 @ 1-85 SB Ramp

In order to widen island for pedestrian access, restripe to reduce the width of existing westbound
through lane to approximately 12’.

Consider providing a signal for the westbound right turning vehicles at the intersection

Provide new signal heads with FYA and update the signal head alignment for the split phasing for
the WB traffic

Upgrade the intersection with span wire configuration

Relocate the existing CCTV camera on the SE corner to new strain pole.

Upgrade the intersection with new pedestrian facilities per ADA compliance

Page:
2/3



ARCADIS

#4 SR 155/ US 23 278 @ Sam’s Club
e Intersection has been recently upgraded. No Signal upgrades are needed
e Splice the new 72 SM fiber to the existing fiber cable in the existing pull box on the NE corner,
near the signal cabinet.
¢ Retain the existing Switch in the cabinet and provide new Gbics

Page:
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DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTERDEPARTMENT CORRESPONDENCE

FILE PLNo. | 0012826 | OFFICE [Program Delivery
PROJECT DESCRIPTION
SR 155 @4 LOCS IN DEKALB

DATE  (December 8,2015 |

e

/‘.\Z - #
22 AY Lobt 1Ty
From: IAlbert V. Shelby, III, Program Delivery Eﬂgineer
- v

To:

Subject: REVISIONS TO PROGRAMMED COSTS

PROJECT MANAGER |Xavier James

PROGRAMMED COSTS (TPro W/OUT INFLATION)

Lisa L. Myers, State Project Review Engineer

CONSTRUCTION  §$ | 1,146,600.00 |
RIGHT OF WAY  § | 400,000.00 |
UTILITIES $ | - |
REVISED COST ESTIMATES

CONSTRUCTION* $ [ 510,778.48 |
RIGHT OF WAY  §$ | 114,000.00 |
UTILITIES $ | 135,000.00 |

*Cost Contains E] % Contingency

MGMT LET DATE | 5/15/2018 |

MGMT ROW DATE | 5/15/2017 |
LAST ESTIMATE UPDATE

DATE | 8/8/2014 |

DATE | 8/8/2014 |

DATE | |

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

This project is a signal (Reconstruction/Rehabilitation) project and is at low risk. The contingency chosen is 5%

because it is currently in the concept phase.

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED JULY 1, 2014

Page 1



CONTINGENCY SUMMARY

CONSTRUCTION

A COST ESTIMATE: >

B ENGINEERING AND $
" INSPECTION (E & I):

C. CONTINGENCY: $

D TOTAL LIQUID AC 5
" ADJUSTMENT:

E. CONSTRUCTION TOTAL: $

463,291.14

23,164.56

24,322.78

510,778.48

Base Estimate From CES

Base Estimate (A) x 5 |%

Base Estimate (A) + E & | (B) x 5 %

See % Table in "Risk Based Cost
Estimation" Memo

Total From Liquid AC Spreadsheet

(A+B+C+D=E)

REIMBURSABLE UTILTY COSTS

| UTILITY OWNER

REIMBURSABLE COST |

|Georgia Power Company

135,000.00 |

pr— — p—

| TOTAL

135,000.00 |

ATTACHMENTS:

CST Estimate
Preconstruction Status Report
Utility Cost Estimate

ROW Cost Estimate

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED JULY 1, 2014

Page 2



STATE HIGHWAY AGENCY
DATE : 10/19/2015
PAGE : 1

JOB DETAIL ESTIMATE

JOB NUMBER : PI{0012826 SPEC YEAR: 13
DESCRIPTION: TRAFFIC SIGNAL UPGRADE SR 155

ITEMS FOR JOB PI0012826

LINE ITEM ALT UNITS DESCRIPTION QUANTITY PRICE AMOUNT
00C5 150-1000 LS TRAFFIC CONTROL - TRAFFIC CONTROL 1.000 60000.00 60000.00
00CB8 165-0030 LF MATNT QF TEMP SILT FENCE, TP C 500.000 0.98 490.33
opce 171-0030 LF TEMPORARY SILT FENCE, TYPE C 500.000 3.25 1626.98
0010 163-0550 EA CONS & REM INLET SEDIMENT TRAP 6.000 143.46 860.80
0015 441-010e6 5Y CONC SIDEWALK, & IN 250.000 34.15 8537.80
0020 441-6012 LF CONC CURB & GUTTER/ 6X24TP2 150.000 12.94 1941.35
0022 441-0748 sY CONC MEDIAN, & IN 20.000 55.92 1118.49
0023 ©10-1055 LF REM GUARDRAIL 150.000 8.32 1248.04
0024 ©10-1067 EA REM GUARDRAIL ANCH, TP 2 1.000 500.00 500.00
0025 ©10-2805 5Y REM CONC MEDIAN PAVING 80.000 50.00 4000.00
0030 &10-2815 5Y REM CONC SIDEWALK 40.000 50.00 2000.00
0035 ©36-1033 SF HWY SIGNS, TP1MAT,REFL SH TP 9 190.000 19.47 3700.75
0040 ©36-2070 LF GALV STEEL PQSTS, TP 7 26.000 12.33 320.83
0050 ©39-3004 EA STEEL STRAIN PQLE, TP IV 10.000 12779.3%6 127793.62
0054 641-11Q0 LF GUARDRAIL, TP T 150.000 54,12 8118.50
0055 847-1000 LS TRAF SIGNAL INSTALLATION NO - TRAFFIC 1.000 60000.00 60000.00
SIGNAL INSTALLATION #1
0060 647-1000 LS TRAF SIGNAL INSTALLATION NO - TRAFFIC 1.000 45000.00 45000.00
SIGNAL INSTALLATION #2
0085 647-1000 LS TRAF SIGNAL INSTALLATION NOQ - TRAFFIC 1.000 60000.00 60000.00
SIGNAL INSTALLATION #3
0070 847-2170 EA PULL BOX, PB-7 4.000 1628.55 6514.21
0075 ©53-0120 EA THERM PVMT MARK, ARROW, TP 2 9.000 87.40 786.686
0080 ©53-0130 EA THERM PVMT MARK, ARROW, TP 3 4.000 106.62 426.49
0085 ©53-1502 LF THERMO SQLID TRAF ST, 5 IN YEL 110.000 1.23 135.9%6
00%0 ©53-1704 LF THERM SOLID TRAF STRIPE,Z24,WH 350.000 5.87 2055.45
0095 ©53-1804 LF THERM SOLID TRAF STRIPE, 8,WH 2640.000 2.38 6308.31
0160 8©82-8222 LF CONDUIT, NONMETL, TP 2, 2 IN 3900.000 6.28 24492.1%6
0105 ©82-5%950 LF DIRECTIONAL BORE - 5 IN DIRECTION BORE 1300.000 14.00 18200.00
0110 700-7000 TN AGRICULTURAL LIME 1.000 93.02 93.03
0115 700-8000 TN FERTILIZER MIXED GRADE 1.000 622,31 622,32
0120 700-8100 LB FERTILIZER NITROGEN CONTENT 1.000 8.40 8.41
0125 700-5%300 sY sSoD 5.000 8.79 43,96
0134 535-111¢ LF OUT PLNT FBR OPT CBL,LOOSE TB,SM,72 FBR 1700.000 2.57 4369.00
0135 535-1512 LF OUT PLNT FBR OPT CBL,DROP,SM,12 FBR 120.000 2.25 270.00
0140 935-3206 EA FBR QPTIC CLOSURE,AERL({SLD},72 FBR 4.000 910.00 3640.00
0145 9535-4010 EA FIBER QPTIC SPLICE, FUSION 4,000 52.67 210.689
0150 935-5050 EA FIBER QPTIC PATCH CORD, SM 12.000 6.00 72.00
0155 935-5060 EA FIBER QPTIC SNOWSHOE 4.000 141.900 564.00
0180 939-2305 EA FIELD SWITCH, TYPE C 4.000 1805.25 7221.00

ITEM TOTAL 463291.13



STATE HIGHWAY AGENCY
DATE : 10/19/2015
PAGE : 2

JOB DETAIL ESTIMATE

INFLATED ITEM TOTAL 463291.14

TOTALS FOR JCOB PIQC12826

ESTIMATED COST: 463291.14
CONSTRUCTION ENGINEERING & INSPECTION ( 5.0 ): 23164.56
CONTINGENCY PERCENT ( 5.0 ): 24323.13

ESTIMATED TOTAL: 510778.50



DEPARTMENT OF TRANSPORTATION
STATE OF GEORGIA

INTER-DEPARTMENT CORRESPONDENCE

1%, o :g
FROM: Nicholas Fields  / W’ DATE: November 9, 20135
District Utilities Engineer,

TO: Xavier Jatnes, Project Managet

SUBJECT: PRELIMINARY UTILITY COST ESTIMATE
PI: 00012826 SR 155/ Clairmont Read @ 4 LOC

As requested by your office, we are furnishing you with a Preliminary Cost Estimate for each utility with facilities
potentially located with the project limits.

; , NON- .
FACILITY OWNER REIMBURSABLE REIMBURSABLE TOTAL
Georgia Power Company $135,000.00 $0.00 $135,000.00
AT&T $0.00 $0.00 $0.00
Atlanta Gas Light $0.00 $0.00 $0.00
Comcast $0.00 $0.00 $0.00
Clayton County Water and Sewer $0.00 $0.00 $0.00
Clayton County Department of
Transportation and Development $0.00 $0.00 $0.00
Charter Communication $0.00 $0.00 30.00
Verizon $0.00 $0.00 $0.00
Qwest Communication $0.00 $0.00 $0.00
TW Telecommunication $0.00 $0.00 $0.00
Zayo Fiber Solutions $0.00 30.00 $0.00
Dukenet Communication $0.00 $0.00 $0.00
American Traffic Solution $0.00 $0.00 $0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
50.00
$0.00
TOTAL $135,000.00 $0.00 $135,000.00

This estimate is based upon the current information. We will provide an updated estimate when the plans are further
developed.

If you have any questions, please contact Wade Woodard at 770-986-1117

KZ/NF/SW/LB

Ce: Lee Upkins, State Utilities Engineer

Pagelofl



Department of Transportation
State of Georgia

Interdepartmental Correspondence

FILE R/W Cost Estimate OFFICE Atlanta
DATE December 07, 2015

FROM Phil Copeland, Right of Way Administrator
LaShone Alexander, Right of Way Cost Estimator

TO Xavier James, Project Manager

SUBJECT Preliminary Right of Way Cost Estimate
Project: Dekalb County
P.l. No.: 0012826
Description: Signal Upgrades @ 4 Locations SR 155 (Clairmont Rd)

As per your request, attached is a copy of the approved Preliminary Right
of Way Cost Estimates on the above referenced projects.

If you have any questions, please contact LaShone Alexander at
One Georgia Center 600 West Parkway Street, NW Atlanta, GA 30308,
Right of Way Office at (478) 553-1569 or (478) 232-4045.

PC:LA
Attachments
c: File



GEORGIA DEPARTMENT OF TRANSPORTATION
PRELIMINARY ROW COST ESTIMATE SUMMARY

Date: 12/7/2015 Project: 0012826
Revised: County: DeKalb
Pl: 0012826

Description: Signal Ugrades 4 Locations
Project Termini:
Existing ROW: Varies
Parcels: 4 Required ROW: Varies

Land and Improvements $4,500.00

Proximity Damage S0.00
Consequential Damage $3,000.00

Cost to Cures 50.00

Trade Fixtures S0.00

Improvements $0.00

Valuation Services $25,000.00
Legal Services $40,200.00
Relocation $8,000.00
Demolition $0.00
Administrative $35,500.00
TOTAL ESTIMATED COSTS $113,200.00
TOTAL ESTIMATED COSTS (ROUNDED) $114,000.00
Preparation Credits Hours Signature
Prepared By: \w N84l o, CGH: 286999 12/07/2015
Approved By: Ew MW cG#: 286999  12/07/2015

NOTE: No Market Appreciation is included in this Preliminary Cost Estimate





